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Attn: F. R. Lockhart 

ADDITIONAL INFORMATION FOR EXTENSION REQUEST FOR OU 14 DRAFT RFURI WORK PLAN - 
JEE-0326-92 

Ref: G. W. Baughman ltr to F. R. Lockhart, Extension Request for OU 12,0U13,  and OU 14 Draft 
RFI/RI Work Plans, April 21, 1992 

In response to the above-referenced Environmental Protection Agency (EPA) letter, EG&G would 
first like to make a revision. The original extension request from EG&G was for Operable Unes (OUs) 
12, 13 and 14 Work Plans. While this request was being routed, we have been able to accelerate 
development of the OUsl2 and 13 Work Plans to meet the Interagency Agreement (IAG) deadlines. 
Therefore, the following response to EPA’s request for further information is only addressing OU 14 
which we have not been able to sufficiently accelerate, and which would still require an extension. 

The nature of all of EPA’s questions center around the details of EG&G‘s contract award to develop 
the Work Plan. A detailed chronology of the process for OU 14 is attached beginning with submittal 
of the Statement of Work and purchase requisition package to EG&G Procurement on November 25, 
1992. This chronology documents EG&G’s efforts to meet this milestone. 

A contract to develop the Work Plan was awarded on April 24,1992 and work is now underway. 
However, this contract was awarded 21 working days before the IAG milestone for submittal to EPA 
and the Colorado Department of Health (CDH). This is not sufficient time lor development of the 
Work Plan, the DOE 21day review time, and revisions to the document before regulatory agency 
submittal. E G G  reiterates the requesl for a schedule extension of six weeks moving the milestones 
to submittal of a draft report to EPA and CDH on July 3,1992 and submittal of the final Work Plan on 
November 30, 1992. 

EG&G requests DOE discuss this issue with EPA and CDH as quickly as possible, and provide EG&G 
with timely direction on how to proceed. Please call the EG8G Project Manager for OU 14, 
C. H. Hayes, at 966-8559 il questions remain. 
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